

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

Novo Nordisk Document Number	Related Document Number
MOC4-08-9600-RFQ-004-AFRY	-

THIS DOCUMENT, AND ALL THE INFORMATION CONCERNING IT, IS THE PROPERTY OF NOVO NORDISK FOR EXCLUSIVE USE ON RELEVANT SERVICES, THEIR PUBLICATION OR REPRODUCTION FOR OTHER PURPOSES BEING PROHIBITED, EXCEPT EXPRESS AUTHORIZATION. THIS DOCUMENT MUST BE RETURNED ON REQUEST.

Revision	Date	Des.	Check	Approv.	Emission Purpose
0	26/04/13	ugb	jap	lrm	IFC - Issued For Construction
1					
2					
3					
4					
5					
6					
7					
8					
9					
10					

NN Document Approver (Stamp or Signature)

General Notes

	Afry Document Number:	109004798-001-SITE-F-0414				Revision:	0
	Distribution:	Novo Nordisk - E	AFRY BR - E				

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

Summary

1.	INTRODUCTION	3
2.	SCOPE OF SUPPLY	3
3.	INSTRUCTIONS TO BIDDERS	3
3.1	REFERENCE DOCUMENTATION FOR PREPARING THE PROPOSAL	4
4.	SUBMISSION OF PROPOSALS AND DATES	4
4.1	COMMERCIAL PROPOSAL (WITH PRICES)	5
4.2	TECHNICAL PROPOSAL (WITHOUT PRICES)	6
5.	INFORMATION TO THE BIDDER	12
6.	TIMELINE	13
7.	CRITERIA FOR MEASURING SERVICES	13
8.	CONTRACTUAL DRAFT (INCLUDING WARRANTIES AND INSURANCE)	13
9.	ASSUMPTIONS AND DEVIATIONS	13
10.	CLARIFICATIONS	14
11.	ANNEXES TO THE INVITATION LETTER	15

Annex I - Scope of Work – Technical Specification – Development and Configuration of CCTV system

Annex II - Technical Reference Documents

Annex III - General Documents

Annex IV - Technical Proposal

Annex V - Commercial Documents

Annex VI - Novo Nordisk Standard

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

1. INTRODUCTION

NOVO NORDISK, hereinafter referred to as CONTRACTOR, is implementing an expansion project in its unit located in Montes Claros in the state of Minas Gerais and invites your company, hereinafter referred to as PROPONENT, to participate in the bidding process for Construction, Development and Configuration of the CCTV system, including the preparation of the Executive Project, supply of materials, and services indicated for the full operation of the system, monitoring services and multidisciplinary interactions, including TAB (testing, adjustment and balancing) services and Commissioning of the system as well as installation, licensing, updates, permissions, development of the system and network architecture, configuration, integration of existing cameras into the new system, programming, alarm monitoring, display creation/configuration, third party integrations (Access control system - Schneider EcoStruxure Security Expert), backups, testing (functional, acceptance, backup/retrieval, etc.) and training during the Executive Project Phase of the Expansion of the UB – Utility Building – C40, SP – Spine Building – S1, AP – Aseptic Production - AP1, Data centers (D20 and D21) and WH – Warehouse as well as External Areas, Entrances and Boiler at the industrial complex known as the MOC Site Expansion, owned by Novo Nordisk in Montes Claros - MG.

2. SCOPE OF SUPPLY

The scope of supply of the Closed Circuit Television System (CCTV) system construction and configuration is described in Annex 1 of this document and includes, among others: physical installation, calibration, software installation, licensing, updates, permissions, development of the system and network architecture, configuration, programming, alarm monitoring, display creation/configuration, third party integrations (Access control system - Schneider EcoStruxure Security Expert), backups, testing (functional, acceptance, backup/retrieval, etc.) and training. The construction, installation and configuration must be done in a way that assures safe and reliable operation. This means that all services necessary for correct construction, installation, configuration, testing and operation will be supplied, even if not specifically mentioned in the technical specification.

The PROPONENT must prepare its technical and commercial proposal considering the technical reference documents based on the Detailed Design. After the PROPONENT is hired, the detailed design will be made available for final consolidation of the services to be performed. In case of change in the scope of supply due to the detailed design, the PROPONENT must charge the negotiated unit prices.

The proponent must calculate the quantities based on the documents annexed to this RFQ.

The information contained in this RFQ prevails over the initial information sent in the Invitation Letter.

3. INSTRUCTIONS TO BIDDERS

The analysis and acceptance of the terms of the proposals prepared by the BIDDER will be carried out according to the exclusive criteria of the CONTRACTING PARTY, and the BIDDER will not be responsible for any judgment

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

on the criteria used, judgment of merit or value, interpellation, interposition, allegation of damages, claim for reimbursement of costs incurred or complaint of any kind.

All documents requested, without exception, must be prepared and presented in the BIDDER's proposal, which will be duly considered and scored in the technical and commercial evaluations.

Any costs incurred by the BIDDER resulting from the acceptance to participate in this Bidding process will be borne by the BIDDER, and the CONTRACTING PARTY will not be entitled to any claim for reimbursement.

3.1 REFERENCE DOCUMENTATION FOR PREPARING THE PROPOSAL

The documentation for preparing the proposals is listed in item 13 of this invitation letter.

The CONTRACTING PARTY will make available to the PROPONENT all the documentation necessary for preparing the proposal through the link to be sent by email.

To access the BIM Model of the detailed project for use as a reference/assistance in developing the budget, the PROPONENT must send an email (Recipients below), who must have access to the Model on the ACC (Autodesk Construction Cloud) platform.

All and any communication regarding this process must be made by email, and no other form of communication will be considered.

- Luiz Fernando – lufd@novonordisk.com
- Wagner Amorim – wram@novonordisk.com
- Carlos Luciano – cuyc@novonordisk.com

4. SUBMISSION OF PROPOSALS AND DATES

The proposals must be posted by the PROPONENT on the SharePoint link (to be informed by the CONTRACTING PARTY) on the date requested by the CONTRACTING PARTY.

✓ The proposals must be posted as follows:

a) Technical Proposal: XX/XX/XXXX

b) Commercial Proposal: XX/XX/XXXX

- ✓ The proposals must be in PDF format, on pages numbered in sequential order, on the PROPONENT's letterhead, initialed on all pages.
- ✓ The prices must be presented only in the Commercial Proposal – in Excel spreadsheets, one set being editable and the other in PDF initialed on all pages.

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

All requested documents, without exception, must be prepared and submitted in the PROPONENT's proposal, which will be duly considered and scored in the technical and commercial evaluations.

The PROPONENT must include in its proposal all services that may not have been mentioned in this Notice, and that it considers necessary for the complete and perfect execution of the work, such as coordinating and enforcing: environmental programs and plans, health and safety programs and plans, quality plan, property security policy, acquisition plan, management of document configurations, etc.

4.1 COMMERCIAL PROPOSAL (WITH PRICES)

THE BIDDER must consider the following information:

- ✓ When preparing its commercial proposal, the BIDDER must observe the utmost confidentiality of this process when contacting potential subcontractors;
- ✓ The BIDDER must prepare its proposal considering its own resources or third-party resources not mobilized in the work;
- ✓ The quantities informed in the price sheets may be subject to change, and the BIDDER must carry out surveys to confirm the quantities;
- ✓ The BIDDER must indicate prices for all items on the sheets;
- ✓ The BIDDER, if hired, will be solely responsible for the execution of the services and will be fully responsible for its subcontractors;
- ✓ If there is a possibility of reducing any taxes, through benefits negotiated between the CONTRACTING PARTY and the tax authorities, the resulting price reductions, whether for services or materials, must be reversed in favor of the CONTRACTING PARTY;
- ✓ ☐ The PROPONENT is responsible for managing, interfacing with and responding to all issues related to the requirements of the local union and in compliance with the scope of the contract;
- ✓ The PROPONENT must indicate in its proposal which accessories, devices and materials are being considered as direct billing for Novo Nordisk.

NOTE 1: Direct billing for the execution of services will not be permitted;

NOTE 2: For other materials supplied by the PROPONENT, the amount will be paid according to the service measurement criteria (Applied Material).

- ✓ The proposal must include all direct and indirect costs, personnel transportation and horizontal and vertical transportation of equipment, food, water, energy, sewage collection and disposal, accommodation, storage and security of items on site, supplies, tools, equipment, subcontracts, laboratory tests, technical consultancy, uniforms, personal protective equipment, taxes, social security, labor and social security charges, fees, expenses, licenses, fees, insurance, expenses with bail and/or surety bonds, tax incidences, taxes, financial costs, profit and others;

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

- ✓ The PROPONENT must separately indicate costs related to the infrastructure of construction sites, including electricity, water and sewage points;
- ✓ The PROPONENT must follow all management plans and programs indicated in the WPD;
- ✓ The PROPONENT must also present the following information:
 - a) Fully completed Price Sheet (According to the attached template);
 - b) Composition of the BDI for services, materials and assignment of rights (According to the attached template);
 - c) DFP – Price Formation Statement (According to the attached template);
 - d) Composition of social charges (According to the attached template);
 - e) List of subcontracted companies with values (According to the attached template);
- ✓ Provide the complete list of services to be subcontracted, respective companies and values of such services. We reiterate that the subcontracted companies must be previously approved by the CONTRACTING PARTY to perform work on the site;
- ✓ The BIDDER must take into consideration the “Vendor List”;
- ✓ The BIDDER must note that the CONTRACTING PARTY may eventually deny access to people who have already worked on its premises; ¶ The PROPONENT must also consider that the CONTRACTING PARTY is extremely strict in ensuring compliance with the legal requirements of all partners located within its facilities, therefore companies that are not up to date with their employer, social security and labor obligations cannot be considered. Additionally, the CONTRACTING PARTY informs that proof of regularity is made on a monthly basis under penalty of withholding payment.

4.2 TECHNICAL PROPOSAL (WITHOUT PRICES)

The Technical Proposal must contain at least the items mentioned below:

NOTE: Be careful not to mention any price in this section, under penalty of disqualification.

- ✓ The BIDDER must declare Knowledge of Local Conditions/Region in its technical proposal, with a mandatory technical visit to the site of the services being part of this process, and may not subsequently allege any claims due to lack of knowledge of local conditions. The BIDDER must submit the Declaration of Visit to the Work Site signed by a representative of the CONTRACTING PARTY (The Declaration will be delivered on the date of the site visit);
- ✓ Submit a list of deviations according to the attached model, containing all deviations indicated by the PROPONENT, which will be evaluated by the CONTRACTING PARTY during the technical and commercial evaluation period. The list of deviations must be filled out indicating the reference of the deviation in the document, with page number, item and description, for traceability;
- ✓ Submit the Safety, Health and Environment Plan meeting all the CONTRACTING PARTY's requirements;

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

- ✓ **Work plan (Technical Annex):** Submit in the proposal description, a work plan containing the size of the teams, feasibility, attack plans, equipment used, execution methodology, interference analysis, internal logistics at the site, total planning of the execution of the services (including the Last Planner System methodology and all its routines), supply of materials, among others;  Present the Mobilization Plan for hiring labor, where labor should preferably be hired from the region, with details of the facilities to be offered to employees and their maintenance plans, admission, periodic and dismissal medical exams, meeting the legal requirements for health, safety and the environment;
 - ✓ Present the logistics plan for the activities (Rotogram) to be developed within the CONTRACTING PARTY's site, as well as access routes, road blocks, traffic locations, equipment landings, internal movements between the construction site and work fronts, safety routes (safe paths), disposal locations and road signs;
 - ✓ Present the Attack Plan for the activities, demonstrating in detail how all project activities will be carried out, employing the necessary resources (labor and equipment) and in accordance with the project schedule; The PROPONENT must consider the executive project and its scope, as well as the 3D BIM modeling, in accordance with the scope described in detail in Annex I of this request;
 - ✓ Submit the letter of full compliance with the RFQ items, except those explicitly indicated in the list of deviations;
 - ✓ Submit the Quality Control, Inspections and Testing Plan covering all project activities;
 - ✓ In this item, it must also present an analysis of the supply of materials, equipment or services that may negatively impact the deadline or quality and execution of the object of this proposal;
 - ✓ **Schedule (Technical Annex):** The PROPONENT must submit the implementation schedule in Primavera, according to the reference schedule, with compliance with all contractual milestones, indicating, but not limited to, mobilization activities, supplies (when applicable), executive project, activities by area and discipline, commissioning/testing, as-built, data-book and demobilization. The schedule structure must include, at a minimum, the separation into phases and disciplines. The PROPONENT must inform the work calendar used to prepare the schedule;
 - ✓ **Histogram of MOD by team and total (Technical Annexes):** The PROPONENT must submit the histogram containing all teams involved in the project, with quantities by function and hours worked, reflecting all unproductivity and in accordance with the feasibility study to be submitted in the PROPONENT's proposal;  **Indirect Labor and Engineering Histogram (Technical Annex):** The BIDDER must submit an indirect labor histogram containing all areas involved in the project, with quantities by function and hours worked, reflecting all unproductive activities and in accordance with the feasibility study to be submitted in the BIDDER's proposal;
 - ✓ **Histogram of Main, Auxiliary and Scaffolding Equipment (Technical Annexes):** The BIDDER must submit an equipment histogram containing a complete list of equipment planned for the scope;
- It is clear from the outset that the histograms presented are informative for the technical analysis of the proposal, as well as for the dimensioning of the resources necessary to meet the number of people in the

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

field and their impact on the CONTRACTING PARTY's operation. The BIDDER may not claim an increase in cost if the actual personnel or equipment histogram is different from that presented in the proposal;

- ✓ The expected work week is 44 hours, Monday through Friday. The PROPONENT must submit a work schedule statement informing the expected work schedule;
- ✓ **List of Key Personnel (Technical Annex):** The PROPONENT must submit the resumes of the key personnel in the following disciplines:

- Contract Manager – CCTV
- Installation Engineer – CCTV
- Installation Engineer – CCTV
- Planning Engineer – CCTV
- Lead Designer of the Executive Project – CCTV
- Construction Supervisor – CCTV;
- Occupational Safety Engineer

The PROPONENT must confirm in the proposal that these are the professionals it will allocate to the Project, such as residents, etc., if it is the winner.

- ✓ **Organizational Chart (Technical Annex):** Present the Organizational Chart of the contract with the names of the key people, in accordance with the resumes to be sent by the PROPONENT, organized by management area and disciplines up to the level of supervisor;
- ✓ **Layout and implementation strategy for the Construction Site, Warehouse, Pipe Shop and Painting (Technical Annex):** The PROPONENT must present the layout of its construction site and warehouse, considering the installation in a location indicated by the CONTRACTING PARTY. The dimensioning of all facilities, except those indicated as being supplied by the CONTRACTING PARTY, will be the responsibility of the PROPONENT. The PROPONENT must provide the construction site project, ART, occupancy certificate and AVCB for its facilities, complying with all standards and legislation. In addition to the layout, the PROPONENT must provide the following information:
 - layout of the approximate area (m²) used by the company;
 - number of chemical toilets;
 - number of containers;
 - mobilization and demobilization period;
 - team histogram;
 - work shifts;
 - type of activities.

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

- ✓ The construction site must be in accordance with the characteristics of the construction to be carried out, with provision for the correct storage of materials and equipment, as well as the necessary facilities for offices and dependencies for the permanence of workers during the execution of the work in accordance with the safety standards (NR 18), site standards (ABNT NBR 12284) and internal standards of the CONTRACTING PARTY. A checklist will be prepared where the company will be evaluated in all mandatory items of NR and NBR.
- ✓ The PROPONENT must inform in its proposal the expected demand for electrical energy for use at its construction site; ☐ The PROPONENT must inform in its proposal the expected water demand for use at its construction site;
- ✓ Sandblasting/painting services (base, intermediate and finishing) and general manufacturing (pipes, supports, structures and other necessary parts) must necessarily be performed outside the Novo Nordisk site, given the lack of space and safety criteria for this work. Only painting touch-up work and final manufacturing adjustments may be performed on site.
- ✓ Services related to the construction of pipeline networks must be performed outside the Novo Nordisk site, preferably in Montes Claros – MG. This activity must be performed in a specialized factory, containing all appropriate machinery according to the requirements of the project pipeline network. The PROPONENT must submit its pipeline manufacturing, cleaning and assembly plan together with its technical proposal.
- ✓ General summary of quantities and direct HH: Submit the Spreadsheet of Quantities and Omissions raised by the PROPONENT;
- ✓ List of Subcontracted Companies (Technical Annex):

In the case of subcontracting, the PROPONENT must clearly state in its proposal which companies it intends to subcontract. You should also be aware that the company suggested as a subcontractor may not be accepted by the CONTRACTING PARTY, based on its exclusive criteria of financial analysis, Health, Safety and Environmental performance, as well as its adherence to the code of conduct and its stance on issues related to conduct in general.

The PROPONENT must present a list and experience of the companies it intends to subcontract, correlating them with the services they will perform. The CNPJ and corporate name of the listed companies must be provided so that they can be evaluated regarding financial and legal aspects.

Acceptance of the proposal presented here does not imply acceptance of the subcontractors presented.

It is hereby established that the PROPONENT may not subcontract activities that are the main purpose of this contract.

- ✓ The technical proposal must contain at least the following documentation structure below:

a) Index

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

- b) Presentation of the PROPONENT
- c) References of works
- d) Objective
- e) References for preparation of the Proposal
- f) Location of the Project
- g) Pipe factory and delivery logistics
- h) Construction Sites and Infrastructure
- i) Understanding of the Scope
- j) Detailed Technical Scope Description
 - CCTV
- k) Battery limit of the Scope of Supply
- l) Communications
- m) Software and Tools
- n) Reference Documents
- o) Execution Team
- p) Organization Chart
- q) Proposed Schedule
- r) Exclusions
- s) Annexes
- ✓ The Schedule must contain at least the following structure:
 - a) Start
 - b) Mobilization
 - c) Documentation (Executive Project, Test Protocols)
 - d) Equipment Assembly
 - e) As Built
 - f) Tests, Adjustments and Balancing and Commissioning (including risk assessments of machines and equipment)
 - g) Qualification/Validation Execution

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

h) Training

i) Data Book

j) Demobilization

✓ The technical proposal must contain at least the following:

a) Quantity and Omissions Spreadsheet;

b) Histograms of Direct, Indirect and Subcontracted Labor;

c) Layout of the Construction Site, Warehouse and Pipe Shop; d) Implementation Schedule;

e) Work Organization Chart;

f) Activity Logistics;

g) Mobilization Plan (Engineering Mobilization, Pipe-Shop including machines, equipment and work);

h) Presentation of the system for control and traceability of pipelines;

i) Adherence to the LPS (Last Planner System) planning and work methodology;

j) Work Attack Plan;

k) Feasibility;

l) List of Subcontractors;

m) Safety, Health and Environment Plan;

n) Quality, Inspection and Testing Plan;

o) Resumes of Key Personnel;

p) Deviation List;

q) List of Documents;

r) Letter of Compliance with all RFQ items;

s) Cargo movement plan, both for equipment and for the work;

t) Pipeline Network Manufacturing, Cleaning and Assembly Plan;

u) Testing, Adjustment, Balancing (TAB) and Commissioning Plan.

All items related to the quantity of materials, document lists and templates must be made available in an editable file.

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

5. INFORMATION TO THE BIDDER

- a) No business associations or scope divisions will be accepted, only previously approved subcontracting. The BIDDER, if hired, will be solely responsible for the execution of the services. Invoicing for services performed by subcontractors without the prior consent of the CONTRACTING PARTY will not be permitted;
- b) The CONTRACTING PARTY will be responsible for providing the changing room (furniture and personal items are the responsibility of the BIDDER) and the cafeteria for all of the BIDDER's employees;
- c) Meals (breakfast and lunch) must be provided by the BIDDER and served in the CONTRACTING PARTY's cafeteria. There must be control over waste for the BIDDER's staff. Meals for overtime work must be communicated in advance;
- d) The CONTRACTING PARTY will provide the BIDDER with a clean and unobstructed area for the installation of the BIDDER's main construction site. The PROPONENT shall be responsible for supplying water, energy and sewage collection (considering a tank for effluent storage and a vacuum truck for effluent removal and disposal at the site's ETE) for its main construction site and work fronts. The PROPONENT shall inform in its proposal the expected demand for electricity and water for use at its construction site;
- e) For the application and consumption materials supplied by the PROPONENT, the necessary warehouses and yards must be provided, as well as the respective management team in the prices presented. The layouts for the warehouse must be included in the Technical Proposal;
- f) The PROPONENT shall be responsible for segregating and storing the waste from the services performed by the PROPONENT in dumpsters made available by the CONTRACTOR near the service fronts. The CONTRACTING PARTY will transport the waste internally to the Waste Center, and will also be responsible for its final disposal;
- g) "Brown Field" areas: Areas whose work permit will be issued by the plant's operations (units in operation), at the request of the PROPONENT. In these areas, only PT (work permits) will be issued, which will be issued daily and cover the other areas not specified as "Green Field";
- h) The eventual need to increase the number of labor teams and/or work overtime and/or night shifts must be considered in the event of recovery of expected deadlines, due to the fault of the PROPONENT, without any cost to the CONTRACTING PARTY;
- i) The PROPONENT must provide generators for possible emergencies, with sufficient capacity for the perfect continuity of services;
- j) The working conditions with interference from other CONTRACTORS must be considered, such as Civil Construction, interference with units in operation, local conditions for the supply of materials, labor, inputs and any and all additional considerations that may affect prices;

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

k) Toxicological Examination: The BIDDER must be aware that the CONTRACTING PARTY performs toxicological tests for alcohol and toxicological tests for drugs randomly, where all people within the CONTRACTING PARTY's area, whether employees of the CONTRACTING PARTY itself, CONTRACTORS or SUBCONTRACTORS, therefore, all will be eligible for this test;

l) The contractual term will begin after the signing of the Service Order by the Contracting Party. Direct and indirect costs may not be claimed for the stage for which the service order has not been issued by the CONTRACTING PARTY. In addition, the mobilization of the direct and indirect team for each stage will only be authorized after the issuance of the service order.

6. TIMELINE

The estimated timeframe for this bidding process is described below:

STEP	DATE
Tender Submission	XX/XX/XXXX
Receiving of Proposals (Technical/Commercial)	XX/XX/XXXX
Technical Clarifications Submission	XX/XX/XXXX
Receiving of Revisal Proposals	XX/XX/XXXX
Technical Report Submission	XX/XX/XXXX
Commercial Negotiation	XX/XX/XXXX
Purchase Order/Contract Signing	XX/XX/XXXX

7. CRITERIA FOR MEASURING SERVICES

All payment events will be carried out through the measurement process based on a model made available by the CONTRACTING PARTY in accordance with the signed contractual items.

The measurement cycle runs from the 21st of the current month to the 20th of the following month, with the sending of the bulletin and evidence of measurement by the CONTRACTING PARTY and subsequent approval by the CONTRACTED PARTY.

Details are indicated in Annex 11 of this RFQ.,

8. CONTRACTUAL DRAFT (INCLUDING WARRANTIES AND INSURANCE)

The Contract Draft will be sent by the CONTRACTOR together with this RFQ.

9. ASSUMPTIONS AND DEVIATIONS

All technical and commercial queries will be clarified by the CONTRACTING PARTY during the bidding process through the clarification agendas.

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

The model of assumptions and deviations to be filled out are attached to this invitation letter (Technical Annex).

The assumptions and technical deviations must be part of the TECHNICAL PROPOSAL and must not contain any price information.

The assumptions and commercial deviations must be part of the COMMERCIAL PROPOSAL.

Any assumptions and/or deviations not included in the respective annex will not be considered.

Any assumptions or deviations will be considered and evaluated during the technical and commercial evaluation period of the PROPONENT's proposal.

The failure to declare deviations will be interpreted as the PROPONENT's full acceptance of all texts and other requirements of this documentation.

10. CLARIFICATIONS

To resolve any doubts, the PROPONENT must send questions exclusively via email, using the Clarifications Spreadsheet available in this notice. The answers will also be sent via email and will be in the form of CIRCULARS, being sent at the same time to all PROPONENTS, containing the answers to the clarifications, so that everyone has the same information throughout the process.

Clarifications should be sent to the addresses below:

- Luiz Fernando – lufd@novonordisk.com
- Wagner Amorim – wram@novonordisk.com
- Carlos Luciano – cuyc@novonordisk.com

Novo Nordisk values quality and commitment to Safety, Health and the Environment when selecting its business partners, therefore we count on your commitment to presenting a competitive proposal aligned with the requirements of this Invitation Letter.

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

11. ANNEXES TO THE INVITATION LETTER

The PROPONENT must follow the proposed Vendor List containing the main suppliers/manufacturers of equipment, devices and accessories below:

ANNEXES I TO VI	
ANNEXS	DESCRIPTION
Annex I	Scope of Work - Technical specification – Development and Configuration of CCTV system
Annex II	Technical Reference Documents
Annex III	General Documents
Annex IV	Technical Proposal
Annex V	Commercial Documents
Annex VI	Novo Nordisk Standard

All templates indicated must be filled out and sent in an editable PDF file.

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

Annex I - Scope of Work – Technical Specification – Development and Configuration of CCTV system

 Fill & Finish Expansions building the future for patients	Document Title	Rev.	Project FFEx MoC	 novo nordisk ®
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

Annex II - Technical Reference Documents

 		Lista de Desenhos e Documentos		Projeto:	109004798-001
				Área:	SITE
				Doc n.º	MOC4-08-9600-RFQ-004-AFRY Anexo II
				Revisão:	0
				Data:	14/04/26
Nome do Cliente: Novo Nordisk				Anexo:	2
Descrição do Projeto / Local: Project FFFex MoC					
Request For Quotation (RFQ) - Annex 2					
Item	Descrição	N.º Fornecedor:	N.º Cliente	Revisão	Anexo
1	Documentos Técnicos de Referência				
1.1	Documentos Gerais				
1.1.1	TECHNICAL SPECIFICATION - DEVELOPMENT AND CONFIGURATION OF CCTV SYSTEM	109004798-001-SITE-F-0414 ANNEX I	MOC4-08-9600-RFQ-004-AFRY ANNEX I	0	I
1.2	Documentos Técnicos				
1.2.1	IT NETWORK ARCHITECTURE (CORP/PSNET) - TELECOMMUNICATIONS SYSTEMS - 1/2	109004798-001-SITE-I02-0027	MOC-SITE-06-DD-04-000000-F-01160300	5	II
1.2.2	IT NETWORK ARCHITECTURE (CORP/PSNET) - TELECOMMUNICATIONS SYSTEMS - 2/2	109004798-001-SITE-I02-0028	MOC-SITE-06-DD-04-000000-F-01160302	4	II
1.2.3	IT NETWORK ARCHITECTURE (CORP / PSNET) - CCTV SYSTEMS	109004798-001-SITE-I02-0003	MOC-SITE-06-DD-04-000000-F-01122438	3	II
1.2.4	IT NETWORK POINTS PLACEMENT PLAN - CCTV (CORP) 1ST FLOOR	109004798-001-C40-I06-0094	MOC-C40-08-01-050000-F-01202138	1	II
1.2.5	IT NETWORK POINTS PLACEMENT PLAN - CCTV (CORP) 2ND FLOOR	109004798-001-C40-I06-0095	MOC-C40-08-01-050000-F-01202139	1	II
1.2.6	IT NETWORK POINTS PLACEMENT PLAN - CCTV (CORP) 4TH FLOOR	109004798-001-C40-I06-0097	MOC-C40-08-01-050000-F-01202142	1	II
1.2.7	IT NETWORK POINTS PLACEMENT PLAN - CCTV (CORP) 3RD FLOOR	109004798-001-C40-I06-0096	MOC-C40-08-01-050000-F-01202140	1	II
1.2.8	IT NETWORK POINTS PLACEMENT PLAN - CCTV (CORP) 5TH FLOOR	109004798-001-C40-I06-0120	MOC-C40-08-01-050000-F-01268121	1	II
1.2.9	IT NETWORK POINTS PLACEMENT PLAN - CCTV (CORP) BOILER	109004798-001-C40-I06-0121	MOC-C40-08-01-050000-F-01268123	1	II
1.2.10	IT NETWORK POINTS PLACEMENT PLAN - CCTV (CORP) 1ST FLOOR	109004798-001-S1-I06-0024	MOC-S1-08-01-050000-F-01202178	1	II
1.2.11	IT NETWORK POINTS PLACEMENT PLAN - CCTV (CORP) 2ND FLOOR	109004798-001-S1-I06-0025	MOC-S1-08-01-050000-F-01202179	1	II
1.2.12	IT NETWORK ROUTING PLAN - CCTV (CORP) 1ST FLOOR	109004798-001-C40-I06-0110	MOC-C40-08-01-050000-F-01202167	0	II
1.2.13	IT NETWORK ROUTING PLAN - CCTV (CORP) 2ND FLOOR	109004798-001-C40-I06-0111	MOC-C40-08-01-050000-F-01202169	0	II
1.2.14	IT NETWORK ROUTING PLAN - CCTV (CORP) 3RD FLOOR	109004798-001-C40-I06-0112	MOC-C40-08-01-050000-F-01202170	0	II
1.2.15	IT NETWORK ROUTING PLAN - CCTV (CORP) 4TH FLOOR	109004798-001-C40-I06-0113	MOC-C40-08-01-050000-F-01202171	0	II
1.2.16	IT NETWORK ROUTING PLAN - CCTV (CORP) 5TH FLOOR	109004798-001-C40-I06-0124	MOC-C40-08-01-050000-F-01268130	1	II
1.2.17	IT NETWORK ROUTING PLAN - CCTV (CORP) BOILER	109004798-001-C40-I06-0125	MOC-C40-08-01-050000-F-01268132	1	II
1.2.18	IT NETWORK ROUTING PLAN - CCTV (CORP) 1ST FLOOR	109004798-001-S1-I06-0038	MOC-S1-08-01-050000-F-01202201	0	II
1.2.19	IT NETWORK ROUTING PLAN - CCTV (CORP) 2ND FLOOR	109004798-001-S1-I06-0039	MOC-S1-08-01-050000-F-01202202	0	II
1.2.20	IT NETWORK ARCHITECTURE (CORP / PSNET) - CCTV SYSTEM	109004798-001-SITE-I02-0003	MOC-SITE-06-DD-04-000000-F-01122438	3	II
1.2.21	IT EQUIPMENT LIST - CCTV DEVICES (CORP/PSNET)	109004798-001-S1-I-0405	MOC4-S1-08-9600-EQL-002-AFRY	1	II
1.2.22	IT EQUIPMENT LIST - CCTV SYSTEM DEVICES - (CORP/PSNET)	109004798-001-C40-I-0425	MOC4-C40-08-9606-EQL-025-AFRY	2	II
1.2.23	FFEX - EXTERNAL AREAS TELECOM - CCTV TECHNICAL SPECIFICATION	-	MOC4-TS09-PGEN-06	3	II
1.2.24	FFEX - EXTERNAL AREAS TELECOM - CCTV DATA SHEETS	-	MOC4-DAS03-PGEN-06	2	II
1.2.25	FFEX - EXTERNAL AREAS TELECOM CABLE LIST	-	MOC4-06-CBL-003-PGEN	0	II
1.2.26	ESPECIFICAÇÃO DE REQUISITOS FUNCIONAIS PARA O SISTEMA DE CCTV PATRIMONIAL	-	F-01248439	2	II
1.2.27	BUILDING A1 - 1ST FLOOR - CCTV, DATA AND VOICE PLAN - PART 1	-	MOC-A1-06-DD-00-002020-F-01089299	5	II
1.2.28	BUILDING A1 - 1ST FLOOR - CCTV, DATA AND VOICE PLAN - PART 2	-	MOC-A1-06-DD-00-002020-F-01089300	5	II
1.2.29	BUILDING A1 - 1ST FLOOR - CCTV, DATA AND VOICE PLAN - PART 3	-	MOC-A1-06-DD-00-002020-F-01089301	4	II
1.2.30	BUILDING A1 - 1ST FLOOR - CCTV, DATA AND VOICE PLAN - PART 4	-	MOC-A1-06-DD-00-002020-F-01089303	5	II
1.2.31	BUILDING A1 - 2ND FLOOR - CCTV, DATA AND VOICE PLAN - PART 1	-	MOC-A1-06-DD-00-002030-F-01089306	5	II

1.2.32	BUILDING A1 - 2ND FLOOR - CCTV, DATA AND VOICE PLAN - PART 2	-	MOC-A1-06-DD-00-002030-F-01089307	5	II
1.2.33	BUILDING A1 - 2ND FLOOR - CCTV, DATA AND VOICE PLAN - PART 3	-	MOC-A1-06-DD-00-002030-F-01089311	5	II
1.2.34	BUILDING A1 - 2ND FLOOR - CCTV, DATA AND VOICE PLAN - PART 4	-	MOC-A1-06-DD-00-002030-F-01089314	5	II
1.2.35	BUILDING A1 - 2ND FLOOR INTERSTITIAL - CCTV, DATA AND VOICE PLAN - PART 1	-	MOC-A1-06-DD-00-002031-F-01089315	5	II
1.2.36	BUILDING A1 - 2ND FLOOR INTERSTITIAL - CCTV, DATA AND VOICE PLAN - PART 2	-	MOC-A1-06-DD-00-002031-F-01089317	4	II
1.2.37	BUILDING A1 - 2ND FLOOR INTERSTITIAL - CCTV, DATA AND VOICE PLAN - PART 3	-	MOC-A1-06-DD-00-002031-F-01089319	4	II
1.2.38	BUILDING A1 - 2ND FLOOR INTERSTITIAL - CCTV, DATA AND VOICE PLAN - PART 4	-	MOC-A1-06-DD-00-002031-F-01089323	4	II
1.2.39	BUILDING A1 - 3RD FLOOR - CCTV, DATA AND VOICE PLAN - PART 1	-	MOC-A1-06-DD-00-002040-F-01089324	4	II
1.2.40	BUILDING A1 - 3RD FLOOR - CCTV, DATA AND VOICE PLAN - PART 2	-	MOC-A1-06-DD-00-002040-F-01089326	4	II
1.2.41	BUILDING A1 - 3RD FLOOR - CCTV, DATA AND VOICE PLAN - PART 3	-	MOC-A1-06-DD-00-002040-F-01089327	4	II
1.2.42	BUILDING A1 - 3RD FLOOR - CCTV, DATA AND VOICE PLAN - PART 4	-	MOC-A1-06-DD-00-002040-F-01089330	4	II
1.2.43	BUILDING A1 - 4TH FLOOR - CCTV, DATA AND VOICE PLAN - PART 1	-	MOC-A1-06-DD-00-002041-F-01089335	4	II
1.2.44	BUILDING A1 - 4TH FLOOR - CCTV, DATA AND VOICE PLAN - PART 2	-	MOC-A1-06-DD-00-002041-F-01089337	4	II
1.2.45	BUILDING A1 - 4TH FLOOR - CCTV, DATA AND VOICE PLAN - PART 3	-	MOC-A1-06-DD-00-002041-F-01089338	4	II
1.2.46	BUILDING A1 - 4TH FLOOR - CCTV, DATA AND VOICE PLAN - PART 4	-	MOC-A1-06-DD-00-002041-F-01089344	4	II
1.2.47	BUILDING A1 - CABLES LIST - TELECOMMUNICATIONS - CCTV, DATA AND VOICE	-	MOC4-A1-06-0962-CBL-001-NOR	2	II
1.2.48	BUILDING A1 - EQUIPMENT LIST - TELECOMMUNICATIONS - CCTV (NON GXP), DATA AND VOICE	-	MOC4-A1-06-0962-EQL-001-NOR	2	II
1.2.49	BUILDING A1 - EQUIPMENT LIST - TELECOMMUNICATIONS -CCTV (GXP), DATA AND VOICE	-	MOC4-A1-06-0962-EQL-003-NOR	1	II
1.2.50	BUILDING A1 - MATERIALS LIST - TELECOMMUNICATIONS - GENERAL	-	MOC4-A1-06-BOM-001-NOR	4	II
1.2.51	BUILDING A1 - TELECOMMUNICATIONS ARCHITECTURE - CCTV, DATA AND VOICE	-	MOC-A1-06-DD-04-002600-F-01089219	5	II
1.2.52	FFEX - EXTERNAL AREAS - TELECOM - NETWORK CABLE ROUTE PLANTS - PLAN 2/2	-	MOC-SITE-06-01-000000-F-01066405	3	II
1.2.53	FFEX - EXTERNAL AREAS - TELECOM - CCTV ARCHITECTURE DIAGRAM	-	MOC-SITE-06-04-000000-F-01127551	1	II
2	Documentos Gerais				
2.1	2.4 - Relação Pessoal Chave Contratada	-	-	-	III
2.2	2.5 - Formulário de Esclarecimentos	-	-	-	III
3	Proposta Técnica				
3.1	14.01 - Anexo Técnico 14.01 - Plano de Trabalho	-	-	-	IV
3.2	14.02 - Anexo Técnico 14.02 - Histograma de MOD TOTAL	-	-	-	IV
3.3	14.02 - Anexo Técnico 14.02 - Histograma de MOD V2	-	-	-	IV
3.4	14.03 - Anexo Técnico 14.03 - Lista de horas de engenharia por documento	-	-	-	IV
3.5	14.04 - Anexo Técnico 14.04 - Cronograma Detalhado	-	-	-	IV
3.6	14.05 - Anexo Técnico 14.05 - Organograma	-	-	-	IV
3.7	14.06 - Anexo Técnico 14.06 - Lista Principais Subcontratadas	-	-	-	IV
3.8	14.07 - Anexo Técnico 14.07 - Lista de desvios técnicos	-	-	-	IV
4	Documentos Comerciais				
4.1	15.01 - Anexo Comercial 15.01 - PPU's - Serviços diretos - PPU_CFTV	-	-	-	V
4.2	15.02 - Anexo Comercial 15.02 - Modelo de Demonstrativo de Encargos Sociais	-	-	-	V
4.3	15.03 - Anexo Comercial 15.03 - Modelo de Demonstrativo do BDI	-	-	-	V
4.4	15.04 - Anexo Comercial 15.04 - Modelo de dfp	-	-	-	V

4.5	15.05 - Anexo Comercial 15.05 - Lista de Subcontratados	-	-	-	V
4.6	15.06 - Anexo Comercial 15.06 - Lista de desvios comerciais	-	-	-	V
5	Padrões Novo Nordisk				
5.1	Código de Conduta	-	Q-195972	3.0	VI
5.2	Procedimento de Gestão de Consequências	-	MOC4-MAN34-NNMC-00	0.0	VI
5.3	Diretrizes de Gestão de Qualidade	-	219011-00208-01-QA-PRO-00002	3.0	VI
5.4	Framework-IAQ-PLAN-R02-240729	-	327-FRAMEWORK-IAQ-PLAN-R00-240328	0.0	VI
5.5	Adicionais de Comissionamento LEED Compilado	-	-	3.0	VI
5.6	Framework ESC PLAN	-	327-MODELO-ESC-PLAN-R00-231106	0.0	VI
5.7	MOC4-CHK02-MYRT-20	-	-	-	VI
5.8	Requisitos LEED - FFEx Moc	-	ORIENTACOES-LEED-231222	1.0	VI
5.9	Caderno de Premissas	-	MOC4-41-AC-001-PET	1.0	VI
5.10	Requisitos de Projeto do Proprietário - RPP	-	RPP - FFEx Grupo1	32.0	VI
5.11	Adicionais de Comissionamento LEED	-	MOC4-ACC09-LET-41	0.0	VI
5.12	Abastecimento de Máquinas e Equipamentos	-	MOC4-MAN43-NNMC-00	0.0	VI
5.13	Análise de Risco da Tarefa	-	MOC4-MAN06-NNMC-00	0.0	VI
5.14	Guia de Mobilização	-	MOC4-PMP-06-NNMC-00	0.0	VI
5.15	Check List Transporte de Produtos Químicos e Resíduos Perigosos	-	MOC4-MAN42-NNMC-00-ANEXO VI	0.0	VI
5.16	Comunicação, Investigação e Registro de Eventos de EHS	-	MOC4-MAN35-NNMC-00	1.0	VI
5.17	Controle de Pragas e Vetores	-	MOC4-20-MAN-003	0.0	VI
5.18	Gerenciamento de Resíduos de Construção	-	MOC4-MAN41-NNMC-00	0.0	VI
5.19	Gestão de Produtos Químicos	-	MOC4-MAN42-NNMC-00	0.0	VI
5.20	Guia de EHS para Prestadores de Serviço	-	-	-	VI
5.21	Inspeções e Auditorias de EHS	-	MOC4-MAN33-NNMC-00	0.0	VI
5.22	LAIA - Levantamentos de Aspectos e Impactos Ambientais	-	MOC4-MAN05-NNMC-00	0.0	VI
5.23	Lista Negra de Produtos Químicos	-	MOC4-MAN42-NNMC-00-ANEXO_I	0.0	VI
5.24	Manual de EHS para Prestadores de Serviço	-	MOC4-PMP06-NNMC-01	1.0	VI
5.25	Manual Orientativo de Análise de Documentos de EHS	-	-	-	VI
5.26	Modelo de Rótulos de Produtos Químicos Perigosos	-	-	-	VI
5.27	Monitoramento de Efluentes	-	MOC4-20-MAN-004	1.0	VI
5.28	Monitoramento de Emissões Atmosféricas e Qualidade do Ar	-	MOC4-20-MAN-001	1.0	VI
5.29	Monitoramento de Qualidade e Consumo de Água	-	MOC4-20-MAN-005	0.0	VI
5.30	Notificação e Paralisação de EHS	-	MOC4-MAN37-NNMC-00	0.0	VI
5.31	PAE - Plano de Atendimento e Emergência	-	MOC4-MAN30-NNMC-00	1.0	VI
5.32	PT - Permissão de Trabalho	-	MOC4-MAN15-NNMC-00	0.0	VI
5.33	Plano de Gestão Ambiental da Construção	-	MOC4-MAN21-NNMC-00	2.0	VI
5.34	PRE - Plano de Respostas a Emergência	-	MOC4-MAN31-NNMC-00	1.0	VI
5.35	Prevenção de Riscos em Espaço Confinado	-	MOC4-MAN20-NNMC-00	0.0	VI

5.36	Procedimento de Isolamento e Sinalização de Segurança	-	MOC4-MAN12-NNMC-00	0.0	VI
5.37	Procedimento de Segurança em Escavação e/ou Demolição	-	MOC4-MAN17-NNMC-00	0.0	VI
5.38	Procedimento para Controle de Áreas Degradadas	-	MOC4-20-MAN-007	0.0	VI
5.39	Programa de Prevenção do Uso de Álcool e Drogas	-	MOC4-MAN11-NNMC-00	0.0	VI
5.40	Requisitos de Sustentabilidade para Processo de Compras e Contratações	-	-	-	VI
5.41	Requisitos de Sustentabilidade para RFI e RFQ	-	-	-	VI
5.42	Segurança em Içamento e Movimentação de Cargas	-	MOC4-MAN21-NNMC-00	0.0	VI
5.43	Segurança para Ferramentas Manuais e Elétricas	-	MOC4-MAN26-NNMC-00	0.0	VI
5.44	Segurança para Trabalhos a Quente	-	MOC4-MAN23-NNMC-00	1.0	VI
5.45	Trabalho em Altura e Prevenção de Queda	-	MOC4-MAN19-NNMC-00	0.0	VI
5.46	Adendo 2 - Guide to Assembly of Automation System Panels Site MOC	-	-	-	VI

Fill & Finish Expansions building the future for patients	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

Annex III - General Documents

	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

Annex IV - Technical Proposal

Fill & Finish Expansions building the future for patients	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

Annex V - Commercial Documents

Fill & Finish Expansions building the future for patients	Document Title	Rev.	Project FFEx MoC	
	RFQ CONSTRUCTION AND CONFIGURATION OF CCTV SYSTEM	0		

Annex VI - Novo Nordisk Standard